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Permanent Building Committee 
Meeting of January 8, 2015 

                                                                                                                        
                                                                                                                        Approved 1-15-15 
A duly called and posted meeting of the Permanent Building Committee was held at Town Hall, at 7:30PM, January 8, 
2015.Present:S Langer, M King, S Littlefield, R Shupe Andrew To; Others: ARCADIS – R Sitnik, CSS - C Clocher; CBI – W 
Lawson; CA Crowley – M Vicky; SC – P Quigley, M Kelly 
 
Citizen Speak: none 
 
WMS Windows Project: Arcadis – R Sitnik, CSS – C Clocher 
• Window Testing:  OPM contacted WMS Principal to inform of testing plans during the week of 1/12/15 

o Specimen results may be available within a week 
o Type–architect to investigate lifespan of sealant; PBC concerned about need for frequent repair; 
o Location – Several locations chosen; Art room chosen because it is accessible to contractor; 

 Not on front of building 
 Original windows (steel) are installed and mounted on the block interior portion of the wall which covers 

the fasteners;  removal will allow verification of anchoring system 
o Timing – after school hours 
o End Condition (infill) – replace window with MDO on exterior and finished interior; PBC concerned with insulation & 

safety 
o Storage of removed units – wrapped by GC and stored until construction  

• UEC proposal – if some scope is not executed, there will be no charge 
• Specification will define scope. i.e., removal of windows; 
• Schedule – architect hopes to complete in one summer; 

o Supt stated WPS will help to complete in one summer 
• Progress Drawings& estimate status: 

o 60% documents available on Friday 1/16 – comments due in 1 week 
 I full size + electronic 
 Specs – I hard 1 electronic 

o Estimate due 1 week later 
o Allow for future AC need in some rooms  - WPS will furnish list of classrooms for this flexible arrangement; 

 Purchase of portable  AC units included in project budget; they are not eligible for reimbursement but 
allowable; 

• Windows Samples– PBC considering two options; 
o OPM to ask FMD for preference on interior or exterior screens,overall operability and maintenance; 

• Color – architect to recommend  
• Greenhouse – architect will investigate building code access issues and ventilation requirements; 
• Gym Windows–need a 50 yr solution; not operable 
 
Police & Fire Stations HVACCBI – W Lawson; Crowley – M Vickey 
 Update: OPM and Engineer summarized issues at Police and Fire Stations over the holidays; 
 Punchlist – distributed to FMD WPD, WFD, for comments 

o mostly CO work 
o ;Extensive list, estimated at $15,000, to bemonetizedand reviewed with GC for highest priorities; 
o Relocation of AHU2 was an accommodation to both Owner and GC; PBC has concerns about warranty 
o Liquidated Damages(LD) = $91,000 
o Requisition balance to finish is $128,000 

 This still has to go through a cooling season; contract docs do not have a provision to hold funds forseasonal start-up; 
 Bond Co. – ask Town Counsel to forward finalized Punch List and advise concern that LD & punch list may potentially 

overcome the available balance. 
 FMD metasys software request – could graphics package incorporate floor plan? PBC approved investigating cost of this; 
 Rebates – boilers, reset water controls, AHU2 are eligible for rebates; 
 
It was moved and seconded to approve Police & Fire Station HVAC GC, Ambient Temperature Corp, Req 5, for $55, 
593,80. It was approved5-0. 
 
PBC Business: 
• Pre-School Expansion– 

o Schools to determine if request fund for Feasibility thro design/Bid at 15ATM 
o Need is immediate 
o Location is a question 

 
• School Security 

o PBC requesting D&W to submit fee to assist with RFP for designer fee for ATM 
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It was moved and seconded to award contract to D&W for OPM services to develop scope to prepare RFP for Designer 
services.  It was 5-0 
 
• 900 Worcester 

o visit site  
o RFP for engineer coming  

 
DRB – PBC meeting for MS Windows and general discussion 
 
• Round table  

o PBC would consider participating in review with FMD and other boards whether planned HVAC work is the 
right decision;   

o must calculate energy use + labor hours to be sure of savings;  
o what is return on investment 
o it was noted that private sector reconsidering some of the more technically challenging delivery systems 

 
It was moved and seconded to approve the following invoices: It was approved 5-0 
 
Newton Electric WHS – BballCrt Inv 010334737-01  NOT FOR THIS JOB - TOOL $         68.10 
Newton Electric WHS – BballCrt Inv 0103-5346-01 $         14.37 
Green’s Hardware WHS – BballCrt 3 Receipts/Invoices $35.97 / $7.98 / $21.98 $         65.93 
C.A. Crowley PS&FS HVAC Inv 0001341 thru December $    1,725.00 
BETA TPC Inv19 – Svc thru November $    1,072.50 
CBI Consulting Capital Projects Inv 22733– CA Svc & Commissioning $    4,702.10 
BH+A TPC Inv 20438 -  Nov Svc & HSH (Amd #2) $  12,800.08 
HKT architects Architect’s Bundle Inv 12 – Balances due on Amd 2,4,5 $     2,672.00 
HKT architects Architect’s Bundle Inv 13 – Credit for Bidding (dbl charge) $    -2,000.00 
W.B. Mason Office Supplies Inv I22640838 $          42.16 
DPW-Highway WHS – BballCrt WO# 25248 $   10,522.81 
DPW-Engineering WHS-BballCrt WO# 25198 $     1,226.47 
 
  
 
The meeting was adjourned 10:30PM. 
 
Respectfully submitted, 
 

 
 
Kathy Mullaney 
Projects Administrator 


